
2007-2010 STIP AMENDMENT REPORT - SA #04

Funding
Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

BEDFORD
     13527  

US 3 REPLACE BRIDGE OVER F.E.E.T. - 
189/121 & ASSOCIATED APPROACH 
WORK

6.275 TPK E-19

.3002008P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

.0152007R This activity, either PE, ROW or Construction, was either not 

anticipated in the respective fiscal year or was simply 

overlooked during the STIP/10YR  preparation.

Project Manger concurs with reasons given.

.3602008 This activity, either PE, ROW or Construction, was either not 

anticipated in the respective fiscal year or was simply 

overlooked during the STIP/10YR  preparation.

BEDFORD

     13527  

US 3 REPLACE BRIDGE OVER F.E.E.T. - 189/121 

& ASSOCIATED APPROACH WORK

6.275 TPK E-19

.3002007P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

BEDFORD
     13953  

NH 101 WIDEN TO 5 LANES FOR 
APPROXIMATELY 2 MILES, FROM NH 
114 TO WALLACE ROAD

13.975 NHS N/E

.3002008P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

DOT requested delay in funding for engineering to coordinate with 
needs of project schedule.

BEDFORD

     13953  

NH 101 WIDEN TO 5 LANES FOR 

APPROXIMATELY 2 MILES, FROM NH 114 

TO WALLACE ROAD

13.975 NHS N/E

.3002007P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Funding
Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

BEDFORD - 
MANCHESTER - 
LONDONDERRY - 
MERRIMACK
     11512F  

AIRPORT ACCESS ROAD CONSTRUCT US 3, RAMPS H AND J, 
AND AIRPORT ACCESS ROAD BRIDGE 
OVER US 3 (Parent = Bed-Man-Lon-Mer 
11512)

15.250 NHS N/E

10.7502009C Estimate or FY funding increased.  Requires expedited 

amendment procedures.

BEDFORD - 

MANCHESTER - 

LONDONDERRY - 

MERRIMACK

     11512F  

AIRPORT ACCESS ROAD CONSTRUCT US 3, RAMPS H AND J, AND 

AIRPORT ACCESS ROAD BRIDGE OVER 

US 3

12.900 NHS N/E

8.4002009C Estimate or FY funding increased.  Requires expedited 

amendment procedures.

BEDFORD - 
MANCHESTER - 
LONDONDERRY - 
MERRIMACK
     11512H  

AIRPORT ACCESS ROAD CONSTRUCT NORTH OF LITTLE 
COHAS BRIDGE AND FINAL PAVING 
TO NH 3A (Parent = Bed-Man-Lon-Mer 
11512)

6.039 NHS N/E

6.0392010C Estimate or FY funding increased.  Requires expedited 

amendment procedures.

Project Manager concurs with reason given.

BEDFORD - 

MANCHESTER - 

LONDONDERRY - 

MERRIMACK

     11512H  

AIRPORT ACCESS ROAD CONSTRUCT NORTH OF LITTLE COHAS 

BRIDGE AND FINAL PAVING TO NH 3A

5.000 NHS N/E

5.0002010C Estimate or FY funding increased.  Requires expedited 

amendment procedures.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Funding
Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

BEDFORD-
MANCHESTER-
LONDONDERRY-
MERRIMACK
     11512  

AIRPORT ACCESS ROAD IMPROVE ACCESS FROM F.E.E.T. TO 
MANCHESTER AIRPORT AND 
SURROUNDING AREA, PRELIMINARY 
DESIGN PREPARATION EIS FINAL 
DESIGN [PE & ROW] [Section 1602 - 
Designated Project; Demo Id NH009]

48.991 NHS N/E

3.5002008R Estimate or FY funding increased.  Requires expedited 

amendment procedures.

Project Manager concurs with reason given.

BEDFORD-

MANCHESTER-

LONDONDERRY-

MERRIMACK

     11512  

AIRPORT ACCESS ROAD IMPROVE ACCESS FROM F.E.E.T. TO 

MANCHESTER AIRPORT AND 

SURROUNDING AREA, PRELIMINARY 

DESIGN PREPARATION EIS FINAL 

DESIGN [PE & ROW] [Section 1602 - 

Designated Project; Demo Id NH009]

44.677 NHS N/E

.1002008R Estimate or FY funding increased.  Requires expedited 

amendment procedures.

DOVER
     12644  

NH 108 CONSTRUCT 2600' SIDEWALK FROM 
WEEKS CROSSING TO SOUTHERN 
LIMIT OF THE DOVER - 
SOMERSWORTH #12608 PROJECT (TE 
Program) [96-28TE]

.409 DEMO E-33

.0022007P This activity, either PE, ROW or Construction, was either not 

anticipated in the respective fiscal year or was simply 

overlooked during the STIP/10YR  preparation.

.0052007R This activity, either PE, ROW or Construction, was either not 

anticipated in the respective fiscal year or was simply 

overlooked during the STIP/10YR  preparation.

Funds delayed to allow acquisition of ROW

.0032007 This activity, either PE, ROW or Construction, was either not 

anticipated in the respective fiscal year or was simply 

overlooked during the STIP/10YR  preparation.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Funding
Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

DOVER
     13042  

NH 9 REPLACE BRIDGE OVER B&M 
RAILROAD - 109/106

5.690 BRIDGE E-19

.0502007P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

.0502008 This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

Project is scheduled to advertise in November 2008.  A portion of 
the programmed PE is moved to FY08 to support the final design 
work for the project.

DOVER

     13042  

NH 9 REPLACE BRIDGE OVER B&M 

RAILROAD - 109/106

5.390 BRIDGE E-19

.0752007P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

DOVER
     13945  

WASHINGTON STREET BRIDGE REPLACEMENT OVER 
COCHECO RIVER - 136/123 (FUTURE)

3.489 STP E-19

.1002007P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

.4002008 This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

The Project was delayed to fall ’07 (FY ’08).  Project is moving 
forward in FY ’08.

DOVER

     13945  

WASHINGTON STREET BRIDGE REPLACEMENT OVER COCHECO 

RIVER - 136/123 (FUTURE)

3.489 STP E-19

.5002007P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Funding
Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

DURHAM - 
NEWMARKET
     13080  

NH 108 CONSTRUCT 4' BIKE SHOULDERS 
FROM OYSTER RIVER BRIDGE TO 
DAME ROAD AND SANBORN AVE IN 
NEWMARKET (3.4MI) STP & [98-17TE] 
(TE Program)

4.736 STP-TE E-33

.1002008P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

Project is scheduled to advertise in October 2010.  Programmed 
PE is moved to cover design related costs leading up to 
advertisement.

.1002009 This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

.0502010 This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

.0382008R This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

.1002009 This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

DURHAM - 

NEWMARKET

     13080  

NH 108 CONSTRUCT 4' BIKE SHOULDERS FROM 

OYSTER RIVER BRIDGE TO DAME ROAD 

AND SANBORN AVE IN NEWMARKET 

(3.4MI) [98-17TE]

4.086 STP-TE E-33

.0502007P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

.2002007 This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

.0382007R This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Funding
Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

EXETER
     13871  

LINCOLN STREET EXPAND EXISTING PASSENGER 
RAILROAD STATION PARKING AREA 
(PROJECT #10025A) FROM 78 TO 140 
PARKING SPACES (CMAQ Program) [02-
13CM]

.475 CMAQ N/E

.1252008C Delay due to City/Town/Applicant's request.

EXETER

     13871  

LINCOLN STREET EXPAND EXISTING PASSENGER 

RAILROAD STATION PARKING AREA 

(PROJECT #10025A) FROM 78 TO 140 

PARKING SPACES [02-13CM]

.475 CMAQ N/E

.1252007C Delay due to City/Town/Applicant's request.

HAMPTON
     13891  

HIGH ST /  TOWLE AVE / 
WINNACUNNET RD

PHASE 3 OF NORTH HAMPTON, 
HAMPTON AND EXETER REGIONAL 
BIKE LOOP:  CONSTRUCT 4' 
SHOULDERS AND PAVEMENT 
MARKINGS FROM US 1 ALONG HIGH 
STREET, TOWLE AVENUE, AND 
WINNACUNNET ROAD TO NH 1A (TE 
Program) [02-23TE]

.751 STP-TE E-33

.0502008P Delay due to City/Town/Applicant's request.

Town requested a delay in funding as matching funds are not 
anticipated to be secured until 2008.

.0012008R Delay due to City/Town/Applicant's request.

Town requested a delay in funding as matching funds are not 
anticipated to be secured until 2008.

.7002009C Delay due to City/Town/Applicant's request.

Town requested a delay in funding as matching funds are not 
anticipated to be secured until 2008.

HAMPTON

     13891  

HIGH ST /  TOWLE AVE / 

WINNACUNNET RD

PHASE 3 OF NORTH HAMPTON, 

HAMPTON AND EXETER REGIONAL BIKE 

LOOP:  CONSTRUCT 4' SHOULDERS AND 

PAVEMENT MARKINGS FROM US 1 

ALONG HIGH STREET, TOWLE AVENUE, 

AND WINNACUNNET ROAD TO NH 1A 

[02-23TE]

.752 STP-TE E-33

.0502007P Delay due to City/Town/Applicant's request.

.0012007R Delay due to City/Town/Applicant's request.

.7012008C Delay due to City/Town/Applicant's request.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction

Bold Text = Current Data and Proposed Amendment
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Funding
Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

HAMPTON FALLS - 
HAMPTON
     13408B  

I-95 REPLACEMENT OF THE TAYLOR 
RIVER BRIDGE ON THE BLUE STAR 
HIGHWAY AND REPLACEMENT OR 
REMOVAL OF THE TAYLOR RIVER 
DAM IN HAMPTON AT MILE 3.6501

10.439 TPK E-34

9.5002010C Estimate or FY funding increased.  Requires expedited 

amendment procedures.

Project scope being defined, increase in Construction funds 
required.

HAMPTON FALLS - 

HAMPTON

     13408B  

I-95 REPLACEMENT OF THE TAYLOR RIVER 

BRIDGE ON THE BLUE STAR HIGHWAY 

AND REPLACEMENT OR REMOVAL OF 

THE TAYLOR RIVER DAM IN HAMPTON 

AT MILE 3.6501

3.775 TPK E-34

3.0002010C Estimate or FY funding increased.  Requires expedited 

amendment procedures.

HOOKSETT
     12537A  

US 3 / NH 28 WIDEN NORTH OF BENTON ROAD 
SOUTH 0.411 MILES TO THE 
INTERSECTION WITH MARTIN'S 
FERRY ROAD [Section 117 - Designated 
Project; Demo Id NH031]

3.968 HP N/E

2.6682009C This project/phase was delayed/partially delayed because it 

was not anticipated that construction could be advertised as 

planned.

Construction funds delayed into 2009 to allow sufficient time to 
acquire the necessary property rights.

HOOKSETT

     12537A  

US 3 / NH 28 WIDEN NORTH OF BENTON ROAD 

SOUTH 0.411 MILES TO THE 

INTERSECTION WITH MARTIN'S FERRY 

ROAD [Section 117 - Designated Project; 

Demo Id NH031]

3.968 HP N/E

2.6682008C This project/phase was delayed/partially delayed because it 

was not anticipated that construction could be advertised as 

planned.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction

Bold Text = Current Data and Proposed Amendment
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Funding
Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

HOOKSETT
     14949  

I-93 CONSTRUCTION OF NEW WELCOME 
CENTER

11.600 TPK

.1002008P Advanced project/phase due to need.

1.0002008R Advanced project/phase due to need.

7.0002010C Advanced project/phase due to need.

The project was "advanced" due to the poor condition of the 
buildings, thinking it is not appropriate to wait until 2015 to improve 
them. This project originally id 3281 in 07-16 TYP as a Rehab in 
the outter years.

MANCHESTER
     14025B  

GRANITE STREET RECONSTRUCT CROSSINGS, 
ROADWAY APPROACHES AND 
SIGNALS WITH ASSOCIATED WORK 
OF SPRING ST (845-631L0, KIDDER ST 
(845-630E), COMMERCIAL ST (854-629K) 
AND B&M RAILROAD [Parent = Manch 
14025 & Statewide Railroad-RCS]

1.315 STP E-1

.0802008P Delay due to City/Town/Applicant's request.

.5682009C Delay due to City/Town/Applicant's request.

Moved at the request of the City since they will not ask for the 
matching funds until July 2009.  [Parent = Manch 14025 & 
Statewide Railroad-RCS]

.0502009 Delay due to City/Town/Applicant's request.

.0502009 Delay due to City/Town/Applicant's request.

.5682009 Delay due to City/Town/Applicant's request.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction

Bold Text = Current Data and Proposed Amendment
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Funding
Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

MANCHESTER
     14048  

CENTRAL TPK REHABILITATE TURNPIKE BRIDGE 
OVER BLACK BROOK BETWEEN 
EXITS 6 & 7  - 099/066 & 099/067

3.700 TPK E-19

.1102008P This activity, either PE, ROW or Construction, was either not 

anticipated in the respective fiscal year or was simply 

overlooked during the STIP/10YR  preparation.

.0162008R This activity, either PE, ROW or Construction, was either not 

anticipated in the respective fiscal year or was simply 

overlooked during the STIP/10YR  preparation.

Turnpike project that was funded under RR, now Capital 
Improvement.

3.5002009C This activity, either PE, ROW or Construction, was either not 

anticipated in the respective fiscal year or was simply 

overlooked during the STIP/10YR  preparation.

MANCHESTER

     14048  

CENTRAL TPK REHABILITATE TURNPIKE BRIDGE OVER 

BLACK BROOK BETWEEN EXITS 6 & 7  - 

099/066 & 099/067

1.300 TRR E-19

.1202007P This activity, either PE, ROW or Construction, was either not 

anticipated in the respective fiscal year or was simply 

overlooked during the STIP/10YR  preparation.

.0162007R This activity, either PE, ROW or Construction, was either not 

anticipated in the respective fiscal year or was simply 

overlooked during the STIP/10YR  preparation.

1.0002007C This activity, either PE, ROW or Construction, was either not 

anticipated in the respective fiscal year or was simply 

overlooked during the STIP/10YR  preparation.

MANCHESTER
     14170  

ISLAND POND ROAD BRIDGE REPLACEMENT OVER I-93 - 
166/124 & 166/125 AND SOUND WALL

7.181 BRIDGE E-19

6.7002008C This project advanced to prevent lapse of federal 

apportionments.

Project brought forward at the request of the City and concerning 
for lapsing federal bridge funds

MANCHESTER

     14170  

ISLAND POND ROAD BRIDGE REPLACEMENT OVER I-93 - 

166/124 & 166/125 AND SOUND WALL

4.886 BRIDGE E-19

4.5002011C This project advanced to prevent lapse of federal 

apportionments.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Funding
Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

MANCHESTER
     14412  

PHASE III - RAILROAD PISCATAQUOG TRAILWAY PHASE III - 
IMPROVE RAIL CORRIDOR FROM 
BIRON BRIDGE TO THE CITY/TOWN 
LINE WITH GOFFSTOWN.  THIS IS THE 
FINAL PHASE OF A 3 PHASE PROJECT 
(TE Program) [04-33TE]

.847 STP-TE E-33

.7622007C Advanced due to City/Town/Applicant's request.

City requested advancing project to coordinate with Phase II 
project (Manchester-Weare 13898).

MANCHESTER

     14412  

PHASE III - RAILROAD PISCATAQUOG TRAILWAY PHASE III - 

IMPROVE RAIL CORRIDOR FROM BIRON 

BRIDGE TO THE CITY/TOWN LINE WITH 

GOFFSTOWN.  REHABILITATE WOOD 

TRESTLE BRIDGE OVER THE 

PISCATAQUOG RIVER.  THIS IS THE 

FINAL PHASE OF A 3 PHASE PROJECT. 

[04-33TE]

.847 STP-TE E-33

.7622008C Advanced due to City/Town/Applicant's request.

MANCHESTER - 
HOOKSETT - BOW
     13917  

NH 3A SAFETY IMPROVEMENTS, INCLUDING 
SHOULDER WIDENINGS & 
INTERSECTION IMPROVEMENTS 
FROM I-293 EXIT 7 TO I-89

10.891 STP E-4

.0502008P This project/phase was delayed/partially delayed because 

anticipated funding was not available or not needed.

PE funding delayed to incorporate development within the corridor 
into the study.

MANCHESTER - 

HOOKSETT - BOW

     13917  

NH 3A SAFETY IMPROVEMENTS, INCLUDING 

SHOULDER WIDENINGS & 

INTERSECTION IMPROVEMENTS FROM I-

293 EXIT 7 TO I-89

10.891 STP E-4

.0502007P This project/phase was delayed/partially delayed because 

anticipated funding was not available or not needed.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction

Bold Text = Current Data and Proposed Amendment
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Funding
Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

MANCHESTER TO 
CONCORD
     14510Z  

I-93, I-293, FEE TPK INSTALLATION OF FIBER OPTIC 
CABLE AND CONDUIT FROM EXIT 13 
IN CONCORD TO THE I-93 / I-293 
JUNCTION IN MANCHESTER 
[ITS](Parent Project = Salem to Manchester 
10418Z)

1.500 IM N/E

1.5002008C These project funds were broken out from another project & 

delayed.

This project is covered under 10418Z Salem to Manchester in the 
current STIP.

NASHUA
     10040A  

BROAD STREET 
PARKWAY

SECOND RIVER BRIDGE CROSSING 
OVER NASHUA RIVER [Section 1602 - 
Designated Project; Demo Id NH003] [Sister 
Demo Projects: 10040A, G, H, J, S, T]

22.897 HP N/E

1.2002008P Delay due to City/Town/Applicant's request.

Funds for design engineering delayed while City considers re-
design of project and Municipal Agreement with DOT.

1.3512008R Delay due to City/Town/Applicant's request.

NASHUA

     10040A  

BROAD STREET PARKWAY SECOND RIVER BRIDGE CROSSING 

OVER NASHUA RIVER [Section 1602 - 

Designated Project; Demo Id NH003] [Sister 

Demo Projects: 10040A, G, H, J, S, T]

22.897 HP, HP-DEMO N/E

1.2002007P Delay due to City/Town/Applicant's request.

1.3512007R Delay due to City/Town/Applicant's request.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Funding
Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

NASHUA
     10040H  

BROAD STREET 
PARKWAY

CONSTRUCTION FROM NASHUA 
RIVER WESTERLY TO BROAD STREET 
(TO SUBGRADE ONLY) [Section 1602 - 
Designated Project; Demo Id NH003] [Sister 
Demo Projects: 10040A, G, H, J, S, T] 
(Parent = Nashua 10040A)

5.487 STP N/E

.2752010C This project/phase was delayed/partially delayed because it 

was not anticipated that construction could be advertised as 

planned.

5.2112010 This project/phase was delayed/partially delayed because it 

was not anticipated that construction could be advertised as 

planned.

NASHUA

     10040H  

BROAD STREET PARKWAY CONSTRUCTION FROM NASHUA RIVER 

WESTERLY TO BROAD STREET (TO 

SUBGRADE ONLY) [Section 1602 - 

Designated Project; Demo Id NH003] [Sister 

Demo Projects: 10040A, G, H, J, S, T]

5.487 HP, STP N/E

.2752009C This project/phase was delayed/partially delayed because it 

was not anticipated that construction could be advertised as 

planned.

5.2112009 This project/phase was delayed/partially delayed because it 

was not anticipated that construction could be advertised as 

planned.

NASHUA
     10040P  

BROAD STREET 
PARKWAY

BUILDING DEMOLITION PROJECT 
WIDE  (TO CONSTRUCT SECOND 
BRIDGE CROSSING OF NASHUA 
RIVER) (Parent = Nashua 10040A)

.292 HP-DEMO N/E

.2922008R This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

NASHUA

     10040P  

BROAD STREET PARKWAY BUILDING DEMOLITION PROJECT WIDE  

(TO CONSTRUCT SECOND BRIDGE 

CROSSING OF NASHUA RIVER)

.292 HP-DEMO N/E

.2922007R This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

NASHUA
     10040S  

BROAD STREET 
PARKWAY

DEMOLITION OF "NIMCO" BUILDING 
[Section 1602 - Designated Project; Demo Id 
NH003] [Sister Demo Projects: 10040A, G, 
H, J, S, T] (Parent = Nashua 10040A)

.250 HP N/E

.1252010R This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

Funds for demolition of building delayed while City considers re-
design of project and Municipal Agreement with DOT.

NASHUA

     10040S  

BROAD STREET PARKWAY DEMOLITION OF "NIMCO" BUILDING 

[Section 1602 - Designated Project; Demo Id 

NH003] [Sister Demo Projects: 10040A, G, H, 

J, S, T]

.250 HP N/E

.1252009R This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

NASHUA
     10040T  

BROAD STREET 
PARKWAY

MILLYARD UTILITY RELOCATION 
[Section 1602 - Designated Project; Demo Id 
NH003] [Sister Demo Projects: 10040A, G, 
H, J, S, T] (Parent = Nashua 10040A)

.600 HP N/E

.6002010R This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

Funds for construction of utility relocations delayed while City 
considers re-design of project and Municipal Agreement with DOT.

NASHUA

     10040T  

BROAD STREET PARKWAY MILLYARD UTILITY RELOCATION 

[Section 1602 - Designated Project; Demo Id 

NH003] [Sister Demo Projects: 10040A, G, H, 

J, S, T]

.600 HP N/E

.6002009R This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

NASHUA
     10136A  

NH 101A WIDENING BETWEEN CELINA 
AVENUE INTERSECTION TO AMHERST 
STREET MALL INTERSECTION (1.5 
MILES) TO EXPAND FROM EXISTING 
FIVE LANES TO SEVEN LANES AS 
RECOMMENDED BY CORRIDOR 
STUDY (Milford to Nashua 10136)

6.651 NHS N/E

.1072008P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

PE funding delayed at the request of the City as they are not to 
Final Design stage as anticipated.

NASHUA

     10136A  

NH 101A WIDENING BETWEEN CELINA AVENUE 

INTERSECTION TO AMHERST STREET 

MALL INTERSECTION (1.5 MILES) TO 

EXPAND FROM EXISTING FIVE LANES 

TO SEVEN LANES AS RECOMMENDED 

BY CORRIDOR STUDY (Milford to Nashua 

10136)

6.651 NHS N/E

.1072007P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

NASHUA
     13117  

FEE TPK CONSTRUCT 1000 SPACE PARK'N'RIDE 
NEAR B&M RR WITH RAIL 
PLATFORM; FACILITY WILL BE USED 
FOR CAR POOL, VANPOOL, & 
PASSENGER RAIL MODES (CMAQ 
Program) [98-13CM]

6.615 CMAQ N/E

.2002008P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

Project Manager concurs with reason given.

3.8502008R This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

NASHUA

     13117  

FEE TPK CONSTRUCT 1000 SPACE PARK'N'RIDE 

NEAR B&M RR WITH RAIL PLATFORM; 

FACILITY WILL BE USED FOR CAR POOL, 

VANPOOL, & PASSENGER RAIL MODES 

[98-13CM]

6.615 CMAQ N/E

.2002007P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

3.8502007R This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

NEW BOSTON

     14772  

US 202 RECONSTRUCTION FROM NH 101 

INTERSECTION NORTH 2.5 MILES

.650 NHS ATT

.1002007P Inadvertently placed in S.T.I.P. due to computer error.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

NEW BOSTON
     14835  

MILLPOND FOOTBRIDGE: 
CONSTRUCT STEEL TRUSS BRIDGE 
WITH A SPAN OF 110' AND A WIDTH OF 
6'.  A BOARDWALK WILL BE 
CONSTRUCTED LEADING UP TO THE 
BRIDGE (TE Program) [06-34TE]

.150 STP-TE ATT

.0152008P Delay due to City/Town/Applicant's request.

Town did not secure the matching funds this year and requested a 
delay to 2008.  Temp # 06-31TE = Permanent State # 14835

NEW BOSTON

     06-34TE  

MILLPOND FOOTBRIDGE: CONSTRUCT 

STEEL TRUSS BRIDGE WITH A SPAN OF 

110' AND A WIDTH OF 6'.  A BOARDWALK 

WILL BE CONSTRUCTED LEADING UP TO 

THE BRIDGE. [06-34TE]

.150 STP-TE ATT

.0152007P Delay due to City/Town/Applicant's request.

NEWINGTON - 
DOVER
     11238  

NH 16 / US 4 / SPLDG TPK WIDEN TURNPIKE INCLUDING LITTLE 
BAY BRIDGES FROM GOSLING ROAD 
TO DOVER TOLL [Section 117 - 
Designated Project; Demo Id NH036] [Sister 
Demo Id NH053 & NH070]

229.640 HP N/E

2.0002008P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

Delay in the anticipated publication of the FEIS and receipt of ROD 
for the project necessitated moving PE funding for the project’s 
final design.

NEWINGTON - DOVER

     11238  

NH 16 / US 4 / SPLDG TPK WIDEN TURNPIKE INCLUDING LITTLE 

BAY BRIDGES FROM GOSLING ROAD TO 

DOVER TOLL [Section 117 - Designated 

Project; Demo Id NH036] [Sister Demo Id 

NH053 & NH070]

198.840 HP N/E

2.0002007P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

NEWINGTON - 
DOVER
     11238K  

NH 16 / US 4 / SPAULDING 
TURNPIKE

RECONFIGURATION AND 
RELOCATION OF RAMPS AND ACCESS 
(To provide matching funds only to the 
federally-funded portion of the 11238 
project for PE, ROW & Construction)

45.932 TPK N/E

1.4002009C Estimate or FY funding decreased.  Requires expedited 

amendment procedures.

2.1002010 Estimate or FY funding decreased.  Requires expedited 

amendment procedures.

NEWINGTON - DOVER

     11238K  

NH 16 / US 4 / SPAULDING 

TURNPIKE

RECONFIGURATION AND RELOCATION 

OF RAMPS AND ACCESS (To provide 

matching funds only to the federally-funded 

portion of the 11238 project for PE, ROW & 

Construction)

39.932 TPK N/E

2.6602009C Estimate or FY funding decreased.  Requires expedited 

amendment procedures.

4.3002010 Estimate or FY funding decreased.  Requires expedited 

amendment procedures.

NEWMARKET - 
NEWFIELDS
     13878  

NH 108 CONSTRUCT 4' BIKE SHOULDERS 
FROM THE SOUTHERLY LIMIT OF 
PROJECT 13107 IN NEWMARKET TO 
THE NORTHERLY LIMIT OF PROJECT 
P4386 IN NEWFIELDS (CMAQ Program) 
[02-25CM]

.809 CMAQ N/E

.7212008C Delay due to City/Town/Applicant's request.

Town requested delay because they are not ready to move forward 
with this project this fiscal year.

NEWMARKET - 

NEWFIELDS

     13878  

NH 108 CONSTRUCT 4' BIKE SHOULDERS FROM 

THE SOUTHERLY LIMIT OF PROJECT 

13107 IN NEWMARKET TO THE 

NORTHERLY LIMIT OF PROJECT P4386 IN 

NEWFIELDS [02-25CM]

.809 CMAQ N/E

.7212007C Delay due to City/Town/Applicant's request.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction

Bold Text = Current Data and Proposed Amendment

Normal Text = Information to be changed as it appears in the STIP (07-10)
29-Jun-07Print Date:

Page 17 of 39



Funding
Category -

 Fiscal
Year
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--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

NORTH HAMPTON
     14820  

NH 111 SCHOOL ZONE SIDEWALK 
IMPROVEMENTS:  CONSTRUCT 0.2 
MILES OF SIDEWALK ALONG NH 111 
CONNECTING ELEMENTARY 
SCHOOLS WITH THE TOWN 
AMENITIES (TE Program) [06-42TE]

.148 STP-TE E-45

.0122007P These project funds are a combination of other funding records 

within the same project phase.

Pe funding combined.

.0102007R This project/phase was advanced because sufficient progress 

has been made to warrant spending the funds sooner than 

originally planned.

ROW Incidental funds advanced as the town is getting ready to 
start the project in 2007.  Temp project # 06-42TE = 14820.

NORTH HAMPTON

     06-42TE  

NH 111 SCHOOL ZONE SIDEWALK 

IMPROVEMENTS:  CONSTRUCT 0.2 

MILES OF SIDEWALK ALONG NH 111 

CONNECTING ELEMENTARY SCHOOLS 

WITH THE TOWN AMENITIES. [06-42TE]

.148 STP-TE E-45

.0082007P These project funds are a combination of other funding records 

within the same project phase.

.0042008 This project/phase was advanced because sufficient progress 

has been made to warrant spending the funds sooner than 

originally planned.

.0102009R This project/phase was advanced because sufficient progress 

has been made to warrant spending the funds sooner than 

originally planned.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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 Fiscal
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CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

PLAISTOW - 
KINGSTON
     10044B  

NH 125 RECONSTRUCTION FROM EAST ROAD 
IN PLAISTOW NORTHERLY APPROX. 
6.0 +/- MILE TO NH 125 & MAIN STREET 
INTERSECTION IN KINGSTON

13.356 STP N/E

.1382008P Delay due to City/Town/Applicant's request.

1.5002010R This activity, either PE, ROW or Construction, was either not 

anticipated in the respective fiscal year or was simply 

overlooked during the STIP/10YR  preparation.

Programmed PE is moved to FY08 to cover design related costs 
leading up to the advertisement of 10044E contract.

PLAISTOW - 

KINGSTON

     10044B  

NH 125 RECONSTRUCTION FROM EAST ROAD IN 

PLAISTOW NORTHERLY APPROX. 6.0 +/- 

MILE TO NH 125 & MAIN STREET 

INTERSECTION IN KINGSTON

30.368 STP N/E

.1382007P Delay due to City/Town/Applicant's request.

PLAISTOW - 
KINGSTON
     10044E  

NH 125 RECONSTRUCT INTERSECTION OF 
ROADSTONE DRIVE AND CONSTRUCT 
EXTENSION OF KINGSTON ROAD 
(Parent = Plaistow-Kingston 10044B)

3.300 NHS N/E

3.3002008C Estimate or FY funding increased.  Requires expedited 

amendment procedures.

PLAISTOW - 

KINGSTON

     10044E  

NH 125 RECONSTRUCT INTERSECTION OF 

ROADSTONE DRIVE AND CONSTRUCT 

EXTENSION OF KINGSTON ROAD

2.300 NHS N/E

2.3002008C Estimate or FY funding increased.  Requires expedited 

amendment procedures.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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 Fiscal
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CAA
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--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

PORTSMOUTH
     12900  

US 1 BYPASS RECONSTRUCT FROM TRAFFIC 
CIRCLE NORTH TO SARAH LONG 
BRIDGE INCLUDING BRIDGES  227/112, 
211/114 & 205/116

14.220 STP E-19

.0502008P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

.0502008 This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

Project Manager concurs with reason given.

.0202008R This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

PORTSMOUTH

     12900  

US 1 BYPASS RECONSTRUCT FROM TRAFFIC CIRCLE 

NORTH TO SARAH LONG BRIDGE 

INCLUDING BRIDGES  227/112, 211/114 & 

205/116

14.220 BRIDGE, STP E-19

.0502007P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

.0502007 This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

.0202007R This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Overall Project
Cost $(M)

SA04-3 - Full Amendment

PORTSMOUTH
     13455  

US 1 BYPASS RECONSTRUCT FROM SAGAMORE 
CREEK PROJECT TO TRAFFIC 
CIRCLE, INCLUDING BRIDGES 173/071, 
183/087, 188/097, 189/100, 192/106

15.300 STP E-19

.0502008P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

.0202008R This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

Project Manager concurs with reason given.

PORTSMOUTH

     13455  

US 1 BYPASS RECONSTRUCT FROM SAGAMORE 

CREEK PROJECT TO TRAFFIC CIRCLE, 

INCLUDING BRIDGES 173/071, 183/087, 

188/097, 189/100, 192/106

15.300 STP E-19

.0502007P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

.0202007R This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Overall Project
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SA04-3 - Full Amendment

PORTSMOUTH
     13516  

WOODBURY AVE / 
MARKET STREET

SIGNAL COORDINATION ALONG 
WOODBURY AVE FROM I-95 
INTERCHANGE TO GOSLING ROAD 
(CMAQ Program) [00-21CM]

.100 CMAQ E-51

-.0132007P These dollars, after covering  expenditures, were deobligated & 

reprogrammed to free up Obligation Authority to use dollars 

on other projects.

.0132008 These dollars, after covering  expenditures, were deobligated & 

reprogrammed to free up Obligation Authority to use dollars 

on other projects.

-.0022007R These dollars, after covering  expenditures, were deobligated & 

reprogrammed to free up Obligation Authority to use dollars 

on other projects.

.0022008 These dollars, after covering  expenditures, were deobligated & 

reprogrammed to free up Obligation Authority to use dollars 

on other projects.

.0852009C This project/phase was delayed/partially delayed because it 

was not anticipated that construction could be advertised as 

planned.

City requested a delay to coordinate this project with other 
developments in the area.

PORTSMOUTH

     13516  

WOODBURY AVE / 

MARKET STREET

SIGNAL COORDINATION ALONG 

WOODBURY AVE FROM I-95 

INTERCHANGE TO GOSLING ROAD [00-

21CM]

.100 CMAQ E-51

.0852008C This project/phase was delayed/partially delayed because it 

was not anticipated that construction could be advertised as 

planned.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Overall Project
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SA04-3 - Full Amendment

PORTSMOUTH
     13903  

BOW STREET PISCATAQUA RIVERWALK:  
CONSTRUCT 400 LF OF PEDESTRIAN 
FACILITY AND PIER ALONG THE 
PISCATAQUA RIVER PARALLELING 
BOW STREET (TE Program) [02-53TE]

1.619 NON E-33

.8182009C Delay due to City/Town/Applicant's request.

City wanted to pursue non TE portions of the project first and use 
TE funds for the later sections.

.6252009 Delay due to City/Town/Applicant's request.

City wanted to pursue non TE portions of the project first and use 
TE funds for the later sections.

PORTSMOUTH

     13903  

BOW STREET PISCATAQUA RIVERWALK:  CONSTRUCT 

400 LF OF PEDESTRIAN FACILITY AND 

PIER ALONG THE PISCATAQUA RIVER 

PARALLELING BOW STREET [02-53TE]

1.619 NON, STP-TE E-33

.8182007C Delay due to City/Town/Applicant's request.

.6252007 Delay due to City/Town/Applicant's request.

PORTSMOUTH
     14368  

I-95 INTERCHANGE IMPROVEMENTS @ 
MARKET STREET

.330 IM E-53

.2782008C Delay due to City/Town/Applicant's request.

This project has been delayed because of insufficient funds to 
construct the project within the programmed construction.

PORTSMOUTH

     14368  

I-95 INTERCHANGE IMPROVEMENTS @ 

MARKET STREET

.352 IM E-53

.3002007C Delay due to City/Town/Applicant's request.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Overall Project
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SA04-3 - Full Amendment

PORTSMOUTH
     14376  

I-95 PAINT BRIDGE APPROACHES TO 
BRIDGE OVER PISCATAQUA RIVER - 
258/128

10.262 BRIDGE E-19

10.2212009C Advanced project/phase due to need.

Advanced project due to need.  The paint on the steel girders has 
reached the end of its effective service life and needs to be 
replaced.  It is a lead based paint that will be completely removed 
and a new paint system (w/o lead) will be applied and should last 
at least 20 years.  Construction of a bridge mounted sound wall for 
the Atlantic Heights neighborhood is also being considered as part 
of this project, as well as installation of covers on the main truss 
spans for maintenance (pigeons) and security reasons.

PORTSMOUTH

     14376  

I-95 PAINT BRIDGE APPROACHES TO BRIDGE 

OVER PISCATAQUA RIVER - 258/128

7.200 IM E-19

7.1702012C Advanced project/phase due to need.

PORTSMOUTH, NH - 
KITTERY, ME
     13678  

US 1 REHABILITATE BRIDGE OVER 
PISCATAQUA RIVER - 247/084 (Memorial 
Bridge) & REPLACE SCOTT AVENUE 
BRIDGE - 246/083

49.377 MAINE E-19

.8892010C Estimate or FY funding increased.  Requires expedited 

amendment procedures.

20.5422010 Estimate or FY funding increased.  Requires expedited 

amendment procedures.

1.6432010 Estimate or FY funding increased.  Requires expedited 

amendment procedures.

20.5422010 Estimate or FY funding increased.  Requires expedited 

amendment procedures.

Increase in project cost, Maine’s share.

PORTSMOUTH, NH - 

KITTERY, ME

     13678  

US 1 REHABILITATE BRIDGE OVER 

PISCATAQUA RIVER - 247/084 (Memorial 

Bridge) & REPLACE SCOTT AVENUE 

BRIDGE - 246/083

35.120 BRIDGE, MAINE E-19

15.0002010C Estimate or FY funding increased.  Requires expedited 

amendment procedures.

1.5002010 Estimate or FY funding increased.  Requires expedited 

amendment procedures.

15.0002010 Estimate or FY funding increased.  Requires expedited 

amendment procedures.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Overall Project
Cost $(M)

SA04-3 - Full Amendment

ROCHESTER
     10620I  

SPAULDING TPK CONSTRUCTION OF 2nd BARREL 
THROUGH EXIT 14 AND EXIT 15 - 
PHASE 3

26.300 TPK N/E

14.0002010C This project/phase was delayed/partially delayed because it 

was not anticipated that construction could be advertised as 

planned.

Project delayed due to Turnpike Model uncertainty.

ROCHESTER

     10620I  

SPAULDING TPK CONSTRUCTION OF 2nd BARREL 

THROUGH EXIT 14 AND EXIT 15 - PHASE 

3

21.016 TPK N/E

12.2002009C This project/phase was delayed/partially delayed because it 

was not anticipated that construction could be advertised as 

planned.

ROCHESTER
     10620K  

SPAULDING TPK EXIT 11 & 12 (NH 125) BRIDGE - 157/110,  
AND 2ND BARREL  - PHASE 2

16.000 TPK N/E

16.0002010C This project/phase was delayed/partially delayed because it 

was not anticipated that construction could be advertised as 

planned.

ROCHESTER

     10620K  

SPAULDING TPK EXIT 11 & 12 (NH 125) BRIDGE - 157/110,  

AND 2ND BARREL  - PHASE 2

14.717 TPK N/E

8.0762008C This project/phase was delayed/partially delayed because it 

was not anticipated that construction could be advertised as 

planned.

6.6412009 This project/phase was delayed/partially delayed because it 

was not anticipated that construction could be advertised as 

planned.

ROCHESTER

     13517  

NH 125 SIGNAL COORDINATION FROM BROCK 

STREET TO LOWELL STREET [00-23CM]

.225 CMAQ E-51

.1812007C This project was dropped at applicants request.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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SA04-3 - Full Amendment

SALEM
     12334  

NH 28 RECONSTRUCT INTERSECTION, MAIN 
STREET @ DEPOT STREET, 
INCLUDING SIGNALS, LEFT TURN 
LANES & APPROACHES

4.535 STP E-53

.1502009P Delay due to City/Town/Applicant's request.

.1502008R Delay due to City/Town/Applicant's request.

The Town has begun Preliminary design and the shift in $ from FY 
’07 to FY ’08 matches the town needs.

SALEM

     12334  

NH 28 RECONSTRUCT INTERSECTION, MAIN 

STREET @ DEPOT STREET, INCLUDING 

SIGNALS, LEFT TURN LANES & 

APPROACHES

4.525 STP E-53

.1502007P Delay due to City/Town/Applicant's request.

.1252007R Delay due to City/Town/Applicant's request.

SALEM
     14430A  

TRANSIT SERVICE FOR EMPLOYEES 
IN THE REGION CONNECTING SALEM 
TO OTHER COMMUNITIES WITH THE 
GOAL OF FIXED ROUTE TRANSIT 
(CMAQ Program) [Part of 04-20CM]

.919 CMAQ E-21

.9192008P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

Town does not anticipate using the funds this year.

SALEM

     14430A  

TRANSIT SERVICE FOR EMPLOYEES IN 

THE REGION CONNECTING SALEM TO 

OTHER COMMUNITIES WITH THE GOAL 

OF FIXED ROUTE TRANSIT [Part of 04-

20CM]

.919 CMAQ E-21

.9192007P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Funding
Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

SALEM TO 
MANCHESTER
     10418  

I-93 PROGRAMMATIC MITIGATION (CTAP, 
NHDES Land Protection Program) (PE & 
ROW Only)

7.090 NHS N/E

1.0232007P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

2.2272008 This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

Additional time needed for the project’s development.

SALEM TO 

MANCHESTER

     10418  

I-93 PROGRAMMATIC MITIGATION (CTAP, 

NHDES Land Protection Program) (PE & 

ROW Only)

7.090 NHS N/E

3.2502007P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction

Bold Text = Current Data and Proposed Amendment

Normal Text = Information to be changed as it appears in the STIP (07-10)
29-Jun-07Print Date:

Page 27 of 39



Funding
Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

SALEM TO 
MANCHESTER
     10418C  

I-93 ENVIRONMENTAL IMPACT STUDY 
AND FINAL DESIGN FROM MASS S/L IN 
SALEM TO I-293 IN MANCHESTER (PE 
& ROW Only) [Section 1602 - Designated 
Project; Demo Id NH014] [Sister Demo Id 
NH029 & NH051/NH076 & NH052/NH068]

113.973 IM E-38

5.0002007P Estimate or FY funding increased.  Requires expedited 

amendment procedures.

FHWA will not sign this $5M request, not enough $$ in the STIP to 
"cover"  the request.

SALEM TO 

MANCHESTER

     10418C  

I-93 ENVIRONMENTAL IMPACT STUDY AND 

FINAL DESIGN FROM MASS S/L IN 

SALEM TO I-293 IN MANCHESTER (PE & 

ROW Only) [Section 1602 - Designated 

Project; Demo Id NH014] [Sister Demo Id 

NH029 & NH051/NH076 & NH052/NH068]

113.973 HP, IM, NHS E-38

.3712007R This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

.0042007 This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

.2972007 These project funds were transferred to another project.

.3002007 These project funds were transferred to another project.

.5822007 This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

.9842007 These project funds were transferred to another project.

.3712007 These project funds were transferred to another project.

.3762007 These project funds were transferred to another project.

.3802007 These project funds were transferred to another project.

.5622007 These project funds are a combination of other funding records 

within the same project phase.

.3982007 This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

.3002008 Funds were advanced and combined with other project funding.

2.2002008 Funds were advanced and combined with other project funding.

.0042007C Project phase conversion to cover other phases, partial or in 

full.

.3712007 These project funds were transferred to another project.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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CAA
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$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

5.0002007R These project funds are a combination of other funding records 

within the same project phase.

.3712008 This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

ROW authorizations expected in 2007 are delayed until 2008

.0042008 This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

ROW authorizations expected in 2007 are delayed until 2008

.5822008 This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

ROW authorizations expected in 2007 are delayed until 2008

.3982008 This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

ROW authorizations expected in 2007 are delayed until 2008

.0042010 Project phase conversion to cover other phases, partial or in 

full.

Converted from Construction phase.

SALEM TO 
MANCHESTER
     14634A  

I-93 ENVIRONMENTAL MITIGATION AT 
SYBIAK FARM TO OFFSET EFFECTS 
OF 1-93 IMPROVEMENTS [Londonderry] 
[Section 1702 - Designated Project; Demo Id 
NH051] [Sister Demo Id NH076]

.597 HP

.2592007R These project funds were broken out from another project of 

the same fiscal year.

ROW broken out from 10418C.

.2572007 These project funds were broken out from another project of 

the same fiscal year.

SALEM TO 
MANCHESTER
     14634B  

I-93 ENVIRONMENTAL MITIGATION, 
SYBIAK FARM, EARMARK DEMO ID 
NH076 (SISTER PROJ. DEMO ID NH051)

.297 HP

.2972007R These project funds were broken out from another project of 

the same fiscal year.

ROW broken out from 10418C.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Overall Project
Cost $(M)

SA04-3 - Full Amendment

SALEM TO 
MANCHESTER
     14634C  

I-93 ENVIRONMENTAL MITIGATION AT 
CRYSTAL LAKE TO OFFSET EFFECTS 
OF 1-93 IMPROVEMENTS [Manchester] 
[Section 1702 - Designated Project; Demo Id 
NH052]  [Sister Demo Id NH029 & NH068]

.756 HP

.3272007R These project funds were broken out from another project of 

the same fiscal year.

ROW broken out from 10418C.

.3252007 These project funds were broken out from another project of 

the same fiscal year.

SALEM TO 
MANCHESTER
     14634D  

I-93 ENVIRONMENTAL MITIGATION, 
CRYSTAL LAKE, EARMARK DEMO ID 
NH068 (SISTER PROJECTS DEMO ID 
NH052, NH029)

.297 HP

.2972007R These project funds were broken out from another project of 

the same fiscal year.

ROW broken out from 10418C.

SALEM TO 
MANCHESTER
     14634E  

I-93 ENVIRONMENTAL MITIGATION, 
CRYSTAL LAKE, EARMARK DEMO ID 
NH029 (SISTER PROJECTS NH052, 
NH068)

.984 HP

.9842007R These project funds were broken out from another project of 

the same fiscal year.

ROW broken out from 10418C.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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CAA
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$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

SALEM TO 
MANCHESTER
     14800*  

I-93 "DEBT SERVICE PROJECT" FOR:  
RECONSTRUCTION & WIDENING 
FROM S/L TO MANCHESTER [Garvee 
Bonded Projects - 2005 NH Legislature 
Approved]

14.000 BONDED N/E

1.9002009C These project funds were adjusted / reprioritized as needed for 

Bonding requirements.

1.2602010 These project funds were adjusted / reprioritized as needed for 

Bonding requirements.

.8402010 These project funds were adjusted / reprioritized as needed for 

Bonding requirements.

4.0002011 These project funds were adjusted / reprioritized as needed for 

Bonding requirements.

6.0002011 These project funds were adjusted / reprioritized as needed for 

Bonding requirements.

SALEM TO 

MANCHESTER

     14800*  

I-93 "DEBT SERVICE PROJECT" FOR:  

RECONSTRUCTION & WIDENING FROM 

S/L TO MANCHESTER [Garvee Bonded 

Projects - 2005 NH Legislature Approved]

24.760 STP N/E

3.2302008C These project funds were adjusted / reprioritized as needed for 

Bonding requirements.

7.7202009 These project funds were adjusted / reprioritized as needed for 

Bonding requirements.

13.8102010 These project funds were adjusted / reprioritized as needed for 

Bonding requirements.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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CAA
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$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

SEABROOK TO 
PORTSMOUTH
     11151E  

BLUE STAR TPK (I-95) ITS DEPLOYMENT; ITS INITIATIVE 
ALLOWING FOR DEPLOYMENT OF 
CHANGEABLE MESSAGE BOARDS, 
HIGHWAY ADVISORY RADIO TO 
IMPROVE MOTORIST SAFETY AND 
AWARENESS (CMAQ Program) [04-31CM]

4.050 CMAQ N/E

2.0002008C This project/phase was delayed/partially delayed because it 

was not anticipated that construction could be advertised as 

planned.

The Scope of Services with the consultant has not been finalized.  
This required moving the ad date to March 2008.

2.0002009 This project/phase was delayed/partially delayed because it 

was not anticipated that construction could be advertised as 

planned.

The Scope of Services with the consultant has not been finalized.  
This required moving the ad date to March 2008.

SEABROOK TO 

PORTSMOUTH

     11151E  

BLUE STAR TPK (I-95) ITS DEPLOYMENT; ITS INITIATIVE 

ALLOWING FOR DEPLOYMENT OF 

CHANGEABLE MESSAGE BOARDS, 

HIGHWAY ADVISORY RADIO TO 

IMPROVE MOTORIST SAFETY AND 

AWARENESS [04-31CM]

5.773 CMAQ N/E

1.8002007C This project/phase was delayed/partially delayed because it 

was not anticipated that construction could be advertised as 

planned.

2.0002008 This project/phase was delayed/partially delayed because it 

was not anticipated that construction could be advertised as 

planned.

SEABROOK TO 
PORTSMOUTH
     11151F  

BLUE STAR TPK (I-95) ITS DEPLOYMENT; ITS INITIATIVE 
ALLOWING FOR DEPLOYMENT OF 
CHANGEABLE MESSAGE BOARDS, 
HIGHWAY ADVISORY RADIO TO 
IMPROVE MOTORIST SAFETY AND 
AWARENESS (Turnpike Match to 11151E)

.810 TPK N/E

.4002008C Information Only !

Turnpike Dollar Match to 11151E

.4002009 Information Only !

Turnpike Dollar Match to 11151E

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase

Overall Project
Cost $(M)

SA04-3 - Full Amendment

STATEWIDE
       

ENG & ROW MOVEABLE BRIDGE INSPECTION.300 STP E-19

.1502008P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

Moveable Bridge Inspection – This project is being delayed into 
2008 to provide time to complete the consultant selection process.  
The title and scope are also being changed to include bridge 
design and emergency response capabilities.  Note:  This is a 
consultant assignment, and is NOT a construction project.

STATEWIDE

       

ENG & ROW MOVEABLE BRIDGE INSPECTION.300 STP E-19

.1502007P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

STATEWIDE
       

TRANSIT JOB ACCESS & REVERSE COMMUTE3.614 FTA-5316-JARC

.7002009C Estimate or FY funding decreased.  Requires expedited 

amendment procedures.

.7002010 Estimate or FY funding decreased.  Requires expedited 

amendment procedures.

Funding revised to match FTA projections.

STATEWIDE

       

TRANSIT JOB ACCESS & REVERSE COMMUTE3.953 FTA-5316-JARC E-21

.8492009C Estimate or FY funding decreased.  Requires expedited 

amendment procedures.

.8902010 Estimate or FY funding decreased.  Requires expedited 

amendment procedures.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Code 
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Overall Project
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SA04-3 - Full Amendment

STATEWIDE
       

TRANSIT NEW FREEDOMS INITIATIVE3.531 FTA-5317

.6802009C Estimate or FY funding decreased.  Requires expedited 

amendment procedures.

.6802010 Estimate or FY funding decreased.  Requires expedited 

amendment procedures.

Funding revised to match FTA projections.

STATEWIDE

       

TRANSIT NEW FREEDOMS INITIATIVE3.834 FTA-5317 E-21

.8122009C Estimate or FY funding decreased.  Requires expedited 

amendment procedures.

.8512010 Estimate or FY funding decreased.  Requires expedited 

amendment procedures.

STATEWIDE
     14744  

VARIOUS SCOUR & HYDRAULIC ANALYSIS ON 
130 BRIDGES & WATERWAYS;  
FOUNDATION & HYDRAULIC 
ANALYSIS ON 48 BRIDGES WITH 
UNKNOWN FOUNDATIONS;  DEVELOP 
SCOUR MANUAL & POA

.350 STP

.1752008P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

Statewide Bridge Scour 14744 - This project is being delayed into 
2008 to provide time to complete the consultant selection process.  
Note:  This is a consultant assignment, and is NOT a construction 
project.

STATEWIDE

     14744  

VARIOUS SCOUR & HYDRAULIC ANALYSIS ON 130 

BRIDGES & WATERWAYS;  FOUNDATION 

& HYDRAULIC ANALYSIS ON 48 

BRIDGES WITH UNKNOWN 

FOUNDATIONS;  DEVELOP SCOUR 

MANUAL & POA

.350 STP E-34

.1752007P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Cost $(M)

SA04-3 - Full Amendment

STATEWIDE
     14816  

TRAFFIC SIGNAL OPTIMIZATION - 
NON-ATTAINMENT TOWNS ONLY 
(CMAQ Program) [06-27CM]

.300 CMAQ

.1002008C Advanced project/phase due to need.

Phased implementation of recommendations to improve signal 
optimization (including signal hardware upgrades are expected to 
start by July 2008.   Temp State# 06-27CM = Permanent 14816.

STATEWIDE

     06-27CM  

TRAFFIC SIGNAL OPTIMIZATION - NON-

ATTAINMENT TOWNS ONLY [06-27CM]

.300 CMAQ ATT

.1002009C Advanced project/phase due to need.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Overall Project
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SA04-3 - Full Amendment

STATEWIDE
     14899  

VARIOUS MAINTENANCE AND UPGRADES FOR 
REST AREAS

6.000 STP E-15

.0302007P This activity, either PE, ROW or Construction, was either not 

anticipated in the respective fiscal year or was simply 

overlooked during the STIP/10YR  preparation.

PE deducted from construction phase.

.0502008 This activity, either PE, ROW or Construction, was either not 

anticipated in the respective fiscal year or was simply 

overlooked during the STIP/10YR  preparation.

PE deducted from construction phase.

.0502009 This activity, either PE, ROW or Construction, was either not 

anticipated in the respective fiscal year or was simply 

overlooked during the STIP/10YR  preparation.

PE deducted from construction phase.

.0502010 This activity, either PE, ROW or Construction, was either not 

anticipated in the respective fiscal year or was simply 

overlooked during the STIP/10YR  preparation.

PE deducted from construction phase.

.5502007C Project phase conversion to cover other phases, partial or in 

full.

$50k moved to PE

.5502008 Project phase conversion to cover other phases, partial or in 

full.

$50k moved to PE

.5502009 Project phase conversion to cover other phases, partial or in 

full.

$50k moved to PE

.5502010 Project phase conversion to cover other phases, partial or in 

full.

$50k moved to PE

STATEWIDE

       

VARIOUS MAINTENANCE AND UPGRADES FOR 

REST AREAS

Annual Project STP E-15

.6002007C Project phase conversion to cover other phases, partial or in 

full.

.6002008 Project phase conversion to cover other phases, partial or in 

full.

.6002009 Project phase conversion to cover other phases, partial or in 

full.

.6002010 Project phase conversion to cover other phases, partial or in 

full.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction
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Overall Project
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SA04-3 - Full Amendment

STATEWIDE
     14936  

VARIOUS PROJECT PROVIDES PAINT 
INSPECTION AND CONSULTING 
SERVICES AS NEEDED FOR ALL 
BRIDGE RELATED CONTRACTS ON A 
STATEWIDE BASIS

1.000 BRIDGE

.0252007P This project was added to meet Department needs.

.3502008 This project was added to meet Department needs.

.3502009 This project was added to meet Department needs.

.2502010 This project was added to meet Department needs.

This program was added to meet the Department’s needs for 
inspection and consulting services for bridge painting projects.  
This continues similar efforts in previous years.

STATEWIDE
     BRPPI  

VARIOUS BRIDGE REHABILITATION, PAINTING, 
PRESERVATION & IMPROVEMENT 
PROJECTS (Federal Program)

Annual Project BRIDGE

8.0002008C This project was added to meet Department needs.

8.0002009 This project was added to meet Department needs.

8.0002010 This project was added to meet Department needs.

This program was added to meet the Department’s needs for 
bridge maintenance, painting, and rehabilitation as part of an 
overall expanded bridge preservation program and effort.

Phase:     P - Preliminary Engineering          R - Right of Way          C - Construction

Bold Text = Current Data and Proposed Amendment

Normal Text = Information to be changed as it appears in the STIP (07-10)
29-Jun-07Print Date:

Page 37 of 39



Funding
Category -

 Fiscal
Year

CAA
Code 

--- 
$(M)Name/# Rte/Street: Location/Scope of Work STIP Amendment  Reason(s)Phase
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WAKEFIELD
     14824  

SANBORNVILLE / PAUL SCHOOL 
SIDEWALK PROJECT: CONSTRUCT 
3,740 LF OF 5' WIDE PEDESTRIAN / 
BICYCLE WAYS THAT LINK THE 
ELEMENTARY / MIDDLE SCHOOL 
WITH THE ADJACENT 
NEIGHBORHOODS AND TOWN 
CENTER (TE Program) [06-57TE]

.219 STP-TE ATT

.0252008P Delay due to City/Town/Applicant's request.

Town requested a delay as matching funds are not expected to be 
in place until 2008.  (Temp Project # 06-57TE = 14824)

WAKEFIELD

     14824  

SANBORNVILLE / PAUL SCHOOL 

SIDEWALK PROJECT: CONSTRUCT 3,740 

LF OF 5' WIDE PEDESTRIAN / BICYCLE 

WAYS THAT LINK THE ELEMENTARY / 

MIDDLE SCHOOL WITH THE ADJACENT 

NEIGHBORHOODS AND TOWN CENTER 

[06-57TE]

.219 STP-TE ATT

.0252007P Delay due to City/Town/Applicant's request.

WILTON - 
MILFORD - 
AMHERST - 
BEDFORD
     13692  

NH 101 SAFETY IMPROVEMENTS @ VARIOUS 
LOCATIONS FROM WILTON TO 
WALLACE RD IN BEDFORD AS 
DETERMINED BY CORRIDOR STUDY

53.860 NHS N/E

.0632008P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

.0752008R This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

WILTON - MILFORD - 

AMHERST - BEDFORD

     13692  

NH 101 SAFETY IMPROVEMENTS @ VARIOUS 

LOCATIONS FROM WILTON TO 

WALLACE RD IN BEDFORD AS 

DETERMINED BY CORRIDOR STUDY

53.860 NHS N/E

.0632007P This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.

.0752007R This project/phase was delayed/partially delayed because 

sufficient progress had not been made to warrant spending the 

funds when originally planned.
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SA04-3 - Full Amendment

WINDHAM - SALEM
     10075K  

NH 111 LANDSCAPING (Parent = Win-Sal 10075).200 NHS E-42

.2002009C Project delayed to coordinate construction with other 

programmed projects.

Project delayed to coordinate work effort with construction 
activities on 10075E.

WINDHAM - SALEM

     10075K  

NH 111 LANDSCAPING.200 NHS E-42

.2002008C Project delayed to coordinate construction with other 

programmed projects.
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